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MINUTES FOR MANAGERS' MEETING 

March 8, 2010 
 
The Board of Managers, Buffalo-Red River Watershed District (BRRWD), held their regular meeting on 
Monday, March 8, 2010, at 7:00 PM in the Barnesville office.  BRRWD Managers present were Roger G. 
Ellefson, Gerald L. VanAmburg, Breanna L. Paradeis Kobiela, and Curtis M. Nelson.  Others attending 
included:  Bruce E. Albright, BRRWD Administrator, Erik S. Jones, Engineer, and Julie Jerger, 
Administrative Assistant, Houston Engineering, Inc. (H.E.); Gust G. Johanson, G&G Farms; Tracy 
Hazelton, H&S Contracting, Inc.; and Mike Staber, American Enterprises.   
 
Chairman Ellefson called the meeting to order at 7:00 PM.  He announced that the proceedings were being 
taped to aid in preparation of the minutes.   
 
Project No. 29, Buffalo River Log Jams.  At 7:00 PM, Ellefson announced that bidding will close for the 
removal of several logjams, identified during an aerial survey in August 2009 (24 sites) on two reaches of 
the Buffalo River.  Reach A is north of Interstate-94 (I-94), and Reach B is south of I-94.  The Engineer’s 
estimate prepared last fall for the work was $95,000 for both reaches.  Albright explained the BRRWD 
would have preferred to bid this work and have it completed during the winter, but funding from the 
Natural Resources Conservation Service (NRCS) through their Emergency Watershed Program (EWP) 
didn't become available until recently.  The project costs will be split 75% EWP and 25% BRRWD.  The 
NRCS capped their contribution at 75% of the estimated project costs or $71,250.  The BRRWD will pay 
for any cost overruns.  The contractors based their bids on a per site basis.  The group discussed how to get 
as much of the work done as possible before the spring runoff.  Jones would like the work to focus on the 
South Branch of the Buffalo River.  The sites may have to be reevaluated after spring runoff and if 
necessary, the BRRWD can grant the contractors a time extension to complete their work.   
 

CONTRACTORS REACHES & 
Alternates TOTAL BASE BID 

William Nichol Excavation 
Fargo, ND 

A 
B 

$64,900.00 
$75,000.00 

American Enterprises A 
B 

$63,500.00 
$86,300.00 

H&S Contracting, Inc. 
Moorhead, MN 

A 
B 

$65,950.00 
$72,249.90 

Gust Johanson 
G&G Farms 
Moorhead, MN  

Reach B: 
Site 8 
Site 9 

 
$4,000.00 
$2,000.00 

 
The Board discussed the bids.  Albright suggested that we have the contractors start on the north end and 
work upstream.  When they have reached the $95,000 limit, we should have the contractors stop, and then 
wait to see if more EWP funding is available after the spring runoff.  Jones will work with the contractors 
to identify priority sites, and the contractors will work together to finish as much of the work as possible 
prior to any spring flooding.  Johanson agreed to do the Site 9 work for the same price ($1,000) as the other 
bidders, so that he could do the logjam removal on his own property.  The Board agreed to accept 
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Johanson's total bid of $5,000 for Sites 8 and 9, Reach B.  Motion by VanAmburg to award the project 
according to the bid results per reach to American Enterprises and H&S Contracting, Inc., and to G&G 
Farms for Sites 8 and 9.  The work is authorized up to a total of $95,000 for both reaches.  Seconded by 
Nelson.  Approved.   
 
Secretary's Report.  The Board reviewed draft minutes for the 2/08/10 BRRWD regular meeting.  Nelson 
noted two corrections.  Motion by Nelson to approve the minutes, subject to correction.  Seconded by 
Hanson.  Approved.   
 
Treasurer's Report.  The Board reviewed the monthly financial statements, including the project account 
balance sheet, administrative disbursements, summary of income, and the accounts receivable report.  
Albright reported that the BRRWD has received $1,993,009.62 this month.  Most of this income is 
reimbursement for Oakport expenditures.  We currently have $2,674,841.68 on hand.  The Board discussed 
the accounts receivable.  The office has submitted a final pay request ($36,244.64) to the Minnesota 
Department of Natural Resources (DNR) for the Kragnes project.  Motion by VanAmburg to accept the 
Treasurer's Report.  Seconded by Paradeis Kobiela.  Approved.   
 
Other business brought before the Board included: 
 
Permit No. 06-116, Frank Schindler/Richard Peppel.  Jones presented a proposal for a project concept to 
conduct a comprehensive study to address drainage problems in Sections 32, 33, 34, 35, and 36, Barnesville 
Township, Clay County, which has a total drainage area of approximately 21 square miles (sq. mi.) and is 
located upstream of Whisky Creek.  The Revised Watershed Management Plan (RWMP) has earmarked 
about 8,000-9,000 acre-feet of storage for the Whisky Creek drainage area.  A potential study for this area 
would investigate the practical storage areas, storage capacities, and quantify the potential to divert water 
from the DNR protected tributary in this area to the South Branch of the Buffalo River.  The study would 
also provide estimates of the potential bufferstrip acreage and what it would take to rework the waterway 
by both re-meandering some parts of the channel and straightening other stretches in the middle reaches of 
the tributary, where it crisscrosses through the road several times.  Other items in a potential study could 
include possible wetland restorations and a survey of the channel to acquire some baseline information.  
Jones estimated that the study could cost approximately $30,000-$35,000.  Albright suggested that the 
Board present the proposal to the Mediation Project Team (PT) for their review and consensus regarding 
this approach to area problems.  Ellefson and Nelson felt that any project for this area could have 
significant downstream opposition.  The Board discussed possible concerns.  Albright pointed out that a 
potential project in this area would help address problems on Whisky Creek and the South Branch of the 
Buffalo River.  Jones felt that there is a potential for retention/detention in this area where storage is needed 
to divert flows from the downstream reaches of Whisky Creek.  The group discussed the potential storage 
sites.   
 
Permit No. 09-131, Detroit Lakes Wetland Management District (WMD)/United States Fish and 
Wildlife Service (USFWS).  Applicant proposes to restore a wetland on Becker County Ditch No. 5, 
upstream of the Amer Froysland (Todd Branden) Soil and Water Conservation District (SWCD) dam.  The 
project is located in Sections 21, 22, 27, and 28, Audubon Township.  Minnesota Statutes Annotated 
(M.S.A.) 103.227, Impounding Surface Waters on a County Ditch, will be applicable to this project.  The 
process will include a petition, Engineer's recommendations, and a hearing with the affected County Ditch 
No. 5 landowners.  We are currently waiting for the USFWS to submit a petition for their project.  Once the 
process is completed, the BRRWD will be able to discuss a permit for the proposed wetland restoration.  
Tabled. 
 
Permit No. 09-132, Bruce Yaggie.  Applicant proposes to install approximately 302 acres of patterned 
tiling in the S½, Section 20, Deerhorn Township, Wilkin County.  Yaggie plans to install the tile from east 
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to west.  On the west headland, he plans to install a main line that will gravity flow to the northwest corner 
of the property, and from that, the water will eventually drain north and east in the road ditch to Wilkin 
County Ditch No. 5A, to which the property is assessed.  The Board would like to field review the 
proposed tile outlet.  Albright discussed the project with the downstream landowner, Jay Nord, who 
indicated that he had no problems with the proposal.  Some cleaning along the road ditch may be required.  
Tabled pending Manager field review.   
 
Permit No. 10-03, Gerald Zimmerman.  Applicant proposes to pattern tile the NW1/4, Section 31, 
Morken Township, Clay County.  He plans to appropriate water from Clay County Ditch No. 39 to fill his 
tiling project during a drought or growing season.  The group discussed possible neighboring landowners 
concerns about water appropriation.  Albright commented that if the Board approves this permit, we could 
be setting a precedent regarding water appropriation.  Tabled pending Manager field review.   
 
Permit No. 10-04, Moorhead Public Service.  Applicant proposes to install a new three-phase electric 
distribution line along the south side of Clay County Ditch No. 41-Lateral No. 1 right-of-way (r-o-w), 
beginning approximately 320' east of Trunk Highway (T.H.) No. 75 and continuing for approximately 
1,280' east to an existing electric line.  The installation will be comprised of one 4" and one 1.5" PVC 
conduits under the ditch approximately 320' east of T.H. No. 75.  The project will replace and upgrade the 
existing cable and will provide service to the property on the south side of the ditch system.  The Board 
discussed the proposed project.  Motion by VanAmburg to approve Permit No. 10-04, subject to the 
BRRWD's standard utilities disclaimer.  Seconded by Nelson.  Approved.   
 
Permit No. 10-05, Gordon Kassenborg.  Applicant proposes to install drain tile in the SW¼, Section 6, 
Moland Township, and the SE¼, Section 1, Oakport Township, Clay County, consisting of three 8" mains 
and 4" laterals every 67' that will eventually outlet to the Buffalo River.  The project will help control 
subsoil moisture to optimize crop quality and yield.  Kassenborg's property is adjacent to Gerald 
Zimmerman's (Permit No. 10-03) property, and they plan to work together on their tiling projects.  Tabled 
pending Manager field review.   
 
Richard Peppel Drainage Concern.  The Board held an informational meeting on 3/01/10 in the BRRWD 
office with Peppel, the City of Barnesville, the Clay County Highway Department, the Otter Tail Valley 
Railroad, and affected landowners to discuss Peppel's concerns about a natural waterway crossing County 
State Aid Highway (CSAH) No. 52 south of Barnesville.  The City is using this waterway as outlet for their 
Heartland Addition.  The Managers discussed the meeting.  Managers Ellefson, Nelson, and Hanson also 
attended the meeting.   
 
Michael Hustad Highwater Concern.  Hustad contacted the office last summer and, again last week, 
regarding highwater concerns on his property in the northwest corner of Section 6, Norwegian Grove 
Township, Otter Tail County.  The problem is also near the southeast corner of Section 31, Tansem 
Township, Clay County.  When Clay County raised their road, it trapped the water on his side of County 
Road (C.R.) No. 127 (180th AVE).  On 6/08/09, Wade Opsahl, Technician, H.E., conducted an 
investigation of the site, took photographs, and prepared a report for the Board’s review.  Water is up to the 
edge of C.R. No. 127 between Sections 6 and 31.  Hustad claims that the County continues to add gravel to 
the road to keep it from overtopping.  Opsahl did observe evidence that water has gone over the road and 
fresh gravel was added to the road.  The County has caution signs on this stretch of road, and the water on 
the north side of the road is several feet lower than on the south side.  Opsahl noted that if the water was 
able to flow north, it might not be high enough to drain over the existing ridge to the northwest, and could 
just pond in the low areas on the north side of the road.  As there is no defined channel to the northwest, 
water overtopping the road would go overland and fill up a series of small depressions that are all currently 
cropped.  He added that there didn't appear to be a culvert in the road at this location.  Hustad is concerned 
that the high water is restricting access for his renter to enter the hay field southeast of the water.  He thinks 
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that when the County added gravel to the road, they inadvertently created a dam that holds water on his 
property.  The Board discussed this issue and decided they needed to conduct a field review.  Tabled, 
pending Manager field review. 
 
Project No. 67, Helgeson, Randkler, Businger, Seim, & Pete Lakes Outlet.  The BRRWD will discuss 
this project with Minnesota Department of Transportation (MNDOT) tomorrow at their annual meeting in 
Detroit Lakes.  Landowner Wayne Bakken called today to find out if we were going to hold informational 
meeting to discuss this concern.  The Board will try to schedule a meeting later this spring, after the spring 
runoff.   
 
Project No. 66, Tansem/Ranum Lakes Outlet.  The BRRWD will discuss this project with MNDOT at 
their annual meeting tomorrow in Detroit Lakes.  The Board discussed the downstream landowner 
opposition.  It appears that the only one to benefit from a project would be Brad and Lanessa Hersch, who 
have options other than an outlet, including a buyout (pending available funding), or relocation of their 
house.   
 
Project No. 65, County Line Outlet.  This project will be a discussion topic at the MNDOT annual 
meeting tomorrow in Detroit Lakes.  Jones prepared a detailed project summary of the ditch along I-94, 
which includes an elevation profile.  Jones thinks it would take minimal excavation of the I-94 road ditch to 
use it to drain water eventually to Wilkin County Ditch No. 41-Branch 5.  Albright and Manager Nelson 
plan to attend the MNDOT meeting.   
 
Project No. 64, LaBelle/Boyer Lakes Outlet.  Jones presented the Engineer’s Report.  Motion by Hanson 
to accept the Engineer's Report and to distribute it for comments.  The Board also authorized Jones to start 
the permitting process.  Seconded by VanAmburg.  Approved.   
 
Ellefson questioned if there could be any opposition to the proposed project.  Jones thought that MNDOT 
and the Townships would support the project, and most of the landowners are in agreement with the 
proposal.  There might be some concerns from permitting agencies.  Jones addressed the r-o-w acquisition 
requirements in his Report.  Jones thought that part of the hearing process would be to add the project 
benefit area of the Becker County Ditch No. 9.  County Ditch No. 9 also requires a redetermination of 
benefits proceeding.  Albright suggested this could all be addressed in one hearing.  Ellefson felt that the 
Board should conduct a redetermination of benefits for County Ditch No. 9 before the project is completed.  
Jones explained that Appraisers will have to determine benefits for the outlet project, and Viewers will 
prepare a report regarding the redetermination of benefits for County Ditch No. 9.  VanAmburg pointed out 
that the ditch system will not be responsible for the outlet project costs.  The redetermination proceeding 
for County Ditch No. 9 will include the acquisition and installation of bufferstrips.  Jones still needs to do 
an analysis to determine the amount of bufferstrips needed.  Albright noted that the outlet project could pay 
a one-time outlet fee to County Ditch No. 9 instead of becoming part of the ditch system benefit area.   
 
Albright briefly discussed outletting the project through Sheldon Johnson's field/pasture, which makes 
more sense than going through the highest part of the hill along T.H. No. 10.  Albright will schedule a time 
to meet with Johnson regarding this issue.  LiDAR for this area will be available in May, and Jones will be 
able to use to this information to help identify the best outlet route.   
 
Project No. 56, Manston Slough Restoration.  The Lessard-Sams Outdoor Heritage Council (LOHC) 
Conservation Partners Legacy Grant (CPLG) agreement is ready for signature.  Motion by Nelson to sign 
LOHC Grant Agreement.  Seconded by Paradeis Kobiela.  Approved.  
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Project No. 54, Whisky Creek Tributaries.  Manager Nelson reported that Virgil Holt is in the hospital, 
so a meeting with Brian Durensky regarding his project to clean the ditch on the east side of C.R. No. 25 
north to the DNR protected waterway just south of Holt's farmyard is on hold.  
 
Project No. 49, Oakport Flood Mitigation.  The Construction Committee will meet on Friday, March 12, 
2010, at 9:00 AM.  Oakport Township and Clay County are working with the Army Corps of Engineers 
(COE) on temporary diking in preparation for the spring flood.   
 
Tim Crompton submitted an offer to purchase the Steve Buck house for $12,000.  The closing on the Buck 
house is scheduled for tomorrow afternoon.  The Board has agreed to consider Crompton’s bid after we 
purchase Buck's house.  Albright noted that Crompton will have to protect it if he doesn't get it moved 
before the flood.  The purchase price will include a $3,000 deposit, which we will refund when Crompton 
gets the house moved.  Motion by Hanson to accept Crompton's $12,000 bid.  Seconded by Paradeis 
Kobiela.  Approved.   
 
Master Construction submitted a bid of $25,000 for basement demolition, sewer and water disconnect, cap 
sewer, and backfill the basement with clay borrow material for the sewer and water lines for 6413 
Broadway ST NW.  Currently, both the sewer and water are open and could be affected by floodwaters.  
Motion by VanAmburg to accept Master Construction's bid.  Seconded by Hanson.  Approved.  Ellefson 
asked if the Board should solicit bids for this type of work in the future or hire it done on an hourly rate.  
The Board discussed the demolition costs.  Jones explained that this work needs to be completed before the 
impending flood occurs.   
 
Albright noted that he received notice this weekend that our flood insurance for the buyout properties was 
not in place.  According to the letters we received from the insurance company, funding for the federal 
flood insurance program was allowed to expire, and when/if the program is reinstated, we'll be notified.  
The Board discussed this issue.  Nelson thought that the insurance program had been reinstated just last 
week.  Albright will check on this issue.   
 
Project No. 39, Georgetown Levee.  Rick St Germain, H.E., has scheduled a meeting on 3/23/10 with 
Georgetown Mayor Tracie Goble and the City Council to discuss potential home buyouts with Albright and 
the Managers.  Hanson thought he would be able to attend.   
 
Justin Jackson's appraisal has been completed, and he has decided to accept the $26,000 appraised value.  
Motion by VanAmburg to purchase the Jackson property.  Seconded by Paradeis Kobiela.  Approved.  
The Board discussed including the Jackson house/garage in the Oakport auction this spring.  According to 
DNR criteria, the structure would have to be moved out of the floodplain and couldn't be relocated in 
Georgetown. 
 
MNDOT Petitions.  Hearings will be held on Monday, April 5, 2010, at 7:00 PM and 8:00 PM, in the 
Moorhead City Council Chambers to review petitions filed by MNDOT to work on Clay County Ditch 
Nos. 50 (T.H. No. 10) and 9 (T.H. No. 75).  H.E. is working on project recommendations.  The office will 
mail notices to affected landowners this week.   
 
Mediation PT.  The next PT meeting will be held March 25, 2010, at the MSUM Science Center near 
Glyndon.   
 
RWMP.  Meetings have been scheduled for 3/18/10 in Barnesville and 3/30/10 in Hawley for public 
review of the draft RWMP.  Notices have been published in local newspapers.  Albright noted that we have 
received comments on the draft plan from the COE regarding their concurrence points.  Jones received 
comments from the City of Dilworth regarding concern about the City's water source.  He noted that Lisa 
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Jetvig, Clerk/Treasurer, City of Hawley, also contacted him regarding the City's concerns about the 
proposed watershed management districts (WMDs).  Jones provided documentation regarding the process 
to her.  Albright presented the draft RWMP to the Red River Basin Flood Damage Reduction Work Group 
(RRBFDRWG) meeting in Detroit Lakes on 3/02/10.  He noted that the WorkGroup approved the draft 
RWMP.  Hearing notices will be sent to the newspapers this week.  Agency comments are due by 3/27/10.   
 
Clay County Ditch No. 49.  The third and final hearing for the redetermination of benefits is scheduled for 
Tuesday, March 16, 2010, at 7:00 PM in the Basement Meeting Room, Moorhead City Hall.  Notices have 
been sent.   
 
Wilkin County Ditch No. 40.  Albright has been in contact with Dave Yaggie regarding his irrigation 
system retrofit.  He has been soliciting bids/quotes for his project.  Yaggie thinks he may fall short of 
funding for his project with just the Environmental Quality Incentives Program (EQIP) and DNR payments 
by about $30,000.  He forwarded the bids he received to the office today.  Albright will review the quotes 
and contact Yaggie.  The Board discussed the proposals/bids.   
 
Total Maximum Daily Load (TMDL) Civic Engagement Process.  The BRRWD met today with 
representatives from Minnesota Pollution Control Agency (MPCA) regarding the Civic Engagement 
Process.  They talked with the University of Wisconsin via a conference call regarding the survey 
development.  Albright explained that there will be three separate surveys aimed at three different 
populations: urban, agricultural producers, and non-agricultural rural landowners.  Molly MacGregor plans 
to have the surveys ready to distribute by April.  Actual survey distribution could start around Jun 1, 2010.   
 
MacGregor has scheduled space in the Natural Resource Building on the Clay County Fair Grounds for the 
BRRWD to participate in the Government Day during the Fair.  The Study Circle meetings are coming up 
on March 11 and 25, 2010, at the Wells Fargo Bank, Barnesville.  The two informational meetings 
tentatively scheduled for April 6 and 8 to discuss the TMDL study for the Buffalo River have been 
cancelled.  MPCA feels they need more time to have information ready for the meetings, which will be 
rescheduled for sometime in June.  Albright will contact Hildebrand Hall and the City of Hawley to let 
them know we will be rescheduling those meetings.  The Board briefly discussed other possible meeting 
locations in Barnesville.   
 
Hay Creek/Stinking Lake Clean Water Legacy (CWL).  The Becker SWCD/NRCS provided a summary 
of the project.  Albright noted that the project could use additional funding.  The Board discussed some of 
the sites where more work could be done.  Hanson questioned how much money the SWCD has left from 
the annual BRRWD contribution.  It could be that they might be able to use some of that funding for this 
project.   
 
COE F-M Metro Area Study.  VanAmburg reported that the main topic at the last Metro Task Force 
meeting was downstream impact concerns.  The Board discussed the meeting that Congressman Collin 
Peterson held on 2/27/10.  Peterson feels that the COE may be setting some artificial deadlines regarding 
the selection of the Locally Preferred Plan (LPP).  Congressman Peterson called the ranking COE officer, 
who indicated that both diversion plan studies (Minnesota/North Dakota) could be completed by 12/31/10.  
At this point, Peterson explained, funding deadlines are meaningless, as there will be no funding available 
for any projects until after December.  Peterson thought that the North Dakota diversion should at least be 
studied to avoid opposition if the Minnesota diversion is finally selected.  VanAmburg felt that the Task 
Force should move to continue to study both projects at the same time.  If both projects are continued, the 
COE could fall back on the Minnesota diversion if the North Dakota diversion isn’t feasible.  A North 
Dakota group promoting the North Dakota diversion alternative gave a presentation at a recent Task Force 
meeting.   
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Jones presented a summary of his report regarding the downstream flooding impacts of the proposed 
Minnesota 35,000 cubic feet per (cfs) diversion.  The report included downstream flooding impacts on 
land, rural residences, and the City of Georgetown.  It also discussed impacts on roads, the diversion 
footprint impacts, legal drainage system impacts and implications, and local drainage considerations.  The 
Board reviewed impact area maps and had an extended discussion regarding this issue.  The Report is on 
file in the BRRWD office for review.  H.E. will prepare copies of the report for distribution.  VanAmburg 
noted that he received a letter from concerned Dilworth landowners regarding the effects of a possible 
Minnesota diversion project on the Buffalo aquifer and future Dilworth expansion.   
 
River Watch Financial Support.  Wayne Goeken, River Watch Coordinator, Red River Watershed 
Management Board (RRWMB), sent a request for a BRRWD contribution to the 15th Annual River Watch 
Forum on 3/17/10 at the University of Minnesota-Crookston Campus.  Motion by Nelson to contribute 
$200 to the event.  Seconded by VanAmburg .  Approved.   
 
Project No. 37, Clay County Ditch No. 41-Lat No. 1.  At their 2/22/10 meeting, the Board tabled a 
Minnkota Power Cooperation permit application for an easement to replace the existing poles in Section 1, 
Moorhead Township.  The application stated that the new poles would be located 5' inside of the ditch r-o-
w boundary.  They offered to pay the BRRWD $17,062.50 for the utility easement.  Recently, Kelly 
Anderson, Minnkota Power, contacted Albright with a correction to their permit application.  Two structure 
anchors will now be located on the north side of the ditch on the ditch r-o-w.  Minnkota sent a revised 
easement payment agreement for the Board's review, which increases their payment to $17,250.00.  
Albright and Manager VanAmburg will conduct a field review of the site.  Tabled, pending Manager field 
review.   
 
2010 Hamden Slough NWR Water Management Plan.  The USFWS has submitted the Hamden Slough 
2010 operation plan for the Board's review.  Albright will provide a copy to Jones for his review.   
 
Olson Thank-You Card.  The Board received a thank you note from retired BRRWD Manager E. Robert 
Olson for the retirement party held for him on 2/12/10. 
 
Minnesota Association of Watershed Districts (MAWD) Legislative Breakfast.  MAWD has scheduled 
their Legislative Breakfast in St. Paul for March 10-11, 2010.  Albright visited with Tera Guetter, Pelican 
River Watershed District (PRWD), regarding issues they would like to cover during the meetings with local 
Legislators.  To date, Representatives Eken and Marquart, and Senator Langseth have not responded to our 
invitation.  Representative Morrie Lanning plans to set up a meeting with the BRRWD later in the day on 
3/10/10.  The Board discussed travel plans and the proposed bonding bill.   
 
The following bills were presented for approval: 
 

Accounts Payable Description Account  Amount  
Barnesville Phone Co. 2/25/10 Billings (2) Admin  $              166.97 
Breanna Paradeis Kobiela  #10-05, 1/01/10-2/28/10 Varies  $              640.06 
Curtis M. Nelson #10-03, 1/01/10-2/28/10 Varies  $              604.57 
Dale & Judy Stoll Easement Pj. 49, Oakport  $         29,100.00 
DL Newspapers #CL04023532, Hearing Notice RWMP  $              345.40 
Gerald L. VanAmburg #10-04, 1/01/10-2/28/10 Varies  $              855.39 
H.E. February billing summary Varies-see attached  $         82,834.25 
Haugen's Landscaping #356, open roads/snow removal Pj. 46, Turtle Lake  $              600.00 
ICS Agency, Inc. #38762, flood insurance fee Pj. 49, Oakport  $              400.00 
ICS Agency, Inc. #38784, buyout insurance Pj. 49, Oakport  $         21,731.86 
ICS Agency, Inc. #38789, add State of MN Pj. 56, Manston Slough  $                54.00 
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John E. Hanson #10-02, 1/01/10-2/28/10 Varies  $              948.36 
Kent B. & Julie R. Krabbenhoft Easement Pj. 49, Oakport  $         26,481.00 
Petty Cash Postage, supplies, etc. Admin  $              100.00 
Premium Waters, Inc. #366590-02-10 Admin  $                19.82 
Quill #37771717, 3777085, supplies Admin  $                83.70 
RM Hoefs & Associates, Inc. Justin Jackson appraisal Pj. 39, Georgetown  $              731.20 
Roger G. Ellefson  #10-01, 1/01/10-2/28/10 Varies  $              523.34 
RRWMB 15th Annual River Watch Forum M.S.A. 103D.905, Subd. 3   $              200.00 
The Hawley Herald, Inc. #957, hearing notice RWMP  $              426.24 
TRN Abstract & Title F-M #6173828, Abstract Pj. 49, Oakport  $              155.00 
TRN Abstract & Title F-M #6174410, Shaner abstract Pj. 49, Oakport  $              150.00 
TRN Abstract & Title F-M #6174492, Justin Jackson abstract Pj. 39, Georgetown  $              155.00 
TRN Abstract & Title F-M #6174885, 6174897, Albertson Pj. 49, Oakport  $              310.00 
Wayne M. & Ruthie R. Zitzow Easement Pj. 49, Oakport  $         19,263.00 
WREC 1/19/10-2/19/10 service (2) Pj. 46, Turtle Lake  $              394.92 
Xcel Energy 2/26/2010 Service (10) Pj. 49, Oakport  $           1,744.71 
       $    189,018.79  

 
Motion by Nelson to approve payment of the bills.  Seconded by VanAmburg.  Approved.   
 
Next Meeting.  The Board of Managers, BRRWD, will hold their next regular meeting on Monday, March 
22, 2010, in the Barnesville office at 8:00 PM.   
 
Adjournment.  Chairman Ellefson adjourned the meeting at 9:40 PM. 
 
Respectfully submitted,  
 
 
 
John E. Hanson, Secretary  


